
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Workforce Services Network (WSN) Project

Team Member to Project 

Manager

OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period:
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CA-PMM

From: To:

Project Name: Workforce Services Network (WSN) Project

Team Member to Project 

Manager

OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period:
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CA-PMM

From: To: 7/31/09

Yes/No

No

No

Yes

No

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Continued work with 

the Employment and 

Training Panel 

(ETP) to review their 

system 

requirements and 

consider 

applicability within 

WSN.

Part of the reason for 

extending the "Develop 

RFP" milestone.

Review ETP requirements 

to determine if they fall 

within the scope of the 

WSN Project.

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Business 

requirements from 

the FSR need to be 

more detailed for the 

RFP.

"Develop RFP" milestone 

was extended to 8/31/09. It 

is likely to be extended 

again next month. 

Adjust subsequent 

milestones.

Project Name: Workforce Services Network (WSN) Project

 Project Manager to Sponsor 
OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: Workforce Services Network (WSN) Project

 Project Manager to Sponsor 
OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period: 7/1/09

Yes/No

Yes

Yes

Yes

No

No

No

Yes

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

No impact to the implementation date 

yet.

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

No impact to the implementation date 

yet.

3. Is there any unplanned work that needs to 

be done?
No impact to the implementation date. Review ETP requirements.

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

"Develop RFP" has taken longer than 

expected; subsequent milestones may 

need to be pushed out further.

Work to get the RFP through internal 

clearance as soon as possible.
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CA-PMM

From: To: 7/31/09

Project Name: Workforce Services Network (WSN) Project

 Project Manager to Sponsor 
OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period: 7/1/09

Target 

Date

Forecast 

Date

4/30/09 8/31/09

7/1/09 9/1/09

1/29/10 4/30/10

2/1/10 5/1/10

6/30/10 9/30/10

7/1/10 10/1/10

11/1/10 11/1/10

11/15/10 11/15/10

5/30/12 5/30/12Complete PIER On Target

Complete Roll-Out to State On Target

Shutdown & Archive CalJOBS & JTA On Target

Complete Pilot, Conversion & Test Delayed see above

Start Roll-Out to State Delayed see above

Award RFP Delayed see above

Start Pilot, Conversion & Test Delayed see above

Develop RFP Delayed

Business requirements 

need to be more detailed; 

no impact to the 

implementation date yet, 

but the Forecast Date will 

likely change.

Release RFP, Evaluate & Select Delayed

"Develop RFP" has taken 

longer than expected; no 

impact to the 

implementation date yet.

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

ITPP revised and sent to DGS; DGS changed the procurement approach from IT services to non-IT services.

Business Requirements Document under development and review.

RFP under development and review.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 7/31/09

Project Name: Workforce Services Network (WSN) Project

 Project Manager to Sponsor 
OCIO Project #: 7100-193

Department: Employment Development Department (EDD)

Reporting Period: 7/1/09

OneTime Cost x

Continuing Cost x

Deliverables x

Resources x

Schedule x

Milestones x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 7/31/09

Target 

Date

Forecast 

Date

4/30/09 8/31/09

7/1/09 9/1/09

1/29/10 4/30/10

2/1/10 5/1/10

6/30/10 9/30/10

7/1/10 10/1/10

11/1/10 11/1/10

11/15/10 11/15/10

5/30/12 5/30/12

7/1/09

Employment Development Department (EDD)

Reporting Period:

Delayed

Business requirements 

need to be more 

detailed; no impact to 

the implementation 

date yet, but the 

Forecast Date will likely 

change.

Develop RFP

Project Name: Workforce Services Network (WSN) Project

Sponsor to Executive 

Committee

OCIO Project #: 7100-193

Department:

Summary Milestones and Highlights

Complete PIER On Target

Shutdown & Archive CalJOBS & JTA On Target

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Award RFP Delayed see above

Release RFP, Evaluate & Select Delayed

"Develop RFP" has 

taken longer than 

expected; no impact to 

the implementation 

date yet.

Complete Pilot, Conversion & Test Delayed see above

Start Pilot, Conversion & Test Delayed see above

Complete Roll-Out to State On Target

Start Roll-Out to State Delayed see above
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CA-PMM

From: To: 7/31/097/1/09

Employment Development Department (EDD)

Reporting Period:

Project Name: Workforce Services Network (WSN) Project

Sponsor to Executive 

Committee

OCIO Project #: 7100-193

Department:

Continuing Cost

Resources x

x

One Time Cost x

Significant Variance

>10%
Action Required

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Schedule x

Deliverables x

Milestones x
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CA-PMM

From: To: 7/31/097/1/09

Employment Development Department (EDD)

Reporting Period:

Project Name: Workforce Services Network (WSN) Project

Sponsor to Executive 

Committee

OCIO Project #: 7100-193

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

The "Develop RFP" milestone has 

slipped, but the project 

implementation date is 

unchanged.

9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

Your Score

G
re

e
n

Score Justification

Medium Degree of Buy-In

Low Degree of Buy-In

1

Y
e

llo
w

0

G
re

e
n

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

0

G
re

e
n

0

G
re

e
n
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CA-PMM

From: To: 7/31/097/1/09

Employment Development Department (EDD)

Reporting Period:

Project Name: Workforce Services Network (WSN) Project

Sponsor to Executive 

Committee

OCIO Project #: 7100-193

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale

The vendor community was previously surveyed. From the survey we identified several vendors who offer this same service to other states. These 

same vendors will be available to bid on our RFP and have a track record of providing this service to the workforce service program.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n
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0
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